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Prepared By: Matt Carter/Jimmy Vegh Date 6/5/2020  
Proposed Project Scope:

Approximate Route Reference Mile Post (BEGIN) = (END) =
Project Length = 0.000 miles  ft

Current FY Year (July-June) = 2020
Assumed Construction FY Year = 2021

Construction Items Inflation Factor = 1.10 1 yrs for inflation
Assumed Yearly Inflation for Engineering Services (PE and CE) (%/yr) = 3.25%

Assumed Yearly Inflation for Right of Way (%/yr) = 4.0%
Items not Estimated (% of Construction) = 10.0%

Preliminary Engineering (% of Construction + Incentives) = 14.0% Inc UPRR design
Construction Engineering (% of Construction + Incentives) = 7.0%

Construction Items Cost Remarks
Public Information Services $0
Roadway and Drainage $5,748,206
Traffic and Safety $50,000
Structures $672,000
Environmental Mitigation $250,000
ITS $0

Subtotal $6,720,206

Items not Estimated (10%) $672,021 Items not estimated - 10%
Construction Subtotal $7,392,227

P.E. Cost P.E. Subtotal $1,034,912 14%
C.E. Cost C.E. Subtotal $517,456 7%
Right of Way Right of Way Subtotal $987,975
Utilities Utilities Subtotal $100,000
Incentives Incentives Subtotal $0

Cost Estimate (ePM screen 505)
P.E. $1,035,000 $1,069,000
Right of Way $988,000 $1,027,000
Utilities $100,000 $110,000
Construction $7,392,000 $8,149,000
C.E. $517,000 $534,000
Incentives $0 $0
Aesthetics 0.00% $0 $0
Change Order Contingency 1.71% $126,299 $139,000
UDOT Oversight 2.00% $160,000 $176,000

TOTAL $10,318,299 TOTAL $11,204,000

TOTAL $10,318,299 TOTAL $11,204,000
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Project Assumptions/Risks

PROJECT NAME: Sharp Tintic Connection
Cost Estimate

2020 2021

Connect Sharp Sub to Tintic Sub to abadon part of Tintic sub through Springville.

PROPOSED COMMISSION REQUEST
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Year Rate Recommended 
Rate

Cumulative 
Inflation Factor

2019 6.5% 0.0% 1.00
2020 5.5% 5.5% 1.06
2021 4.5% 4.5% 1.10
2022 4.0% 4.0% 1.15
2023 3.5% 3.5% 1.19
2024 3.5% 3.5% 1.23
2025 3.5% 3.5% 1.27
2026 3.5% 3.5% 1.32
2027 3.5% 3.5% 1.36
2028 3.5% 3.5% 1.41
2029 3.5% 3.5% 1.46
2030 3.5% 3.5% 1.51
2031 3.5% 3.5% 1.56
2032 3.5% 3.5% 1.62
2033 3.5% 3.5% 1.67
2034 3.5% 3.5% 1.73
2035 3.5% 3.5% 1.79
2036 3.5% 3.5% 1.86
2037 3.5% 3.5% 1.92
2038 3.5% 3.5% 1.99
2039 3.5% 3.5% 2.06
2040 3.5% 3.5% 2.13
2041 3.5% 3.5% 2.20
2042 3.5% 3.5% 2.28
2043 3.5% 3.5% 2.36
2044 3.5% 3.5% 2.44
2045 3.5% 3.5% 2.53
2046 3.5% 3.5% 2.62
2047 3.5% 3.5% 2.71
2048 3.5% 3.5% 2.80

Please contact UDOT Estimate Support with any questions (801-965-4708).

Inflation
PROJECT NAME: Sharp Tintic Connection
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Item # Item Quantity Units Price Cost Remarks
Roadway

000001000 Remove Fence - ROW/Field 4,700 LF $4.00 $18,800.00
000001100 Remove Trees - Within ROW 35 EA $750.00 $26,250.00
000001200 Remove Curb - South of 4800 S 180 LF $7.41 $1,333.80
000001300 Remove Asphalt - 4800 S 960 SF $1.71 $1,641.60
000001400 Remove Crossing - 5300 S 48 LF $11.24 $539.52
000001600 Clear & Grub - Within ROW 6 ACRE $26,334.91 $158,009.46
000001700 Over Excavate/Repalce 2- Subgrade 11,000 CY $24.14 $265,540.00
000001800 Import 2' Select Fill - 4800 S - 5300 S 8,600 CY $39.58 $340,388.00
000002200 ROW Fence 10,150 LF $8.00 $81,200.00
000002300 Repair Asphalt - 4800 S 670 SF $12.46 $8,348.20
000002400 Remove Crossing - Canyon Creek 1 LS $15,751.87 $15,751.87
000002500 Remove Crossing - 1600 S/1200 W 1 LS $12,208.03 $12,208.03
000002600 Remove Crossing - 950 W 1 LS $24,784.48 $24,784.48
000002700 Remove Crossing - Farm Access 1 LS $4,439.98 $4,439.98
000002800 Remove Crossing 800 S/400 W 1 LS $8,766.08 $8,766.08
000002900 Remove Crossing 700 S/400 W 1 LS $25,952.29 $25,952.29

Track UPRR
000000100 Install 393 TF UPRR 393 TF $132.18 $51,946.74
000000200 Shift 273 TF UPRR 273 TF $54.48 $14,873.04
000000300 Remove 180 TF UPRR 180 TF $13.83 $2,489.40
000000400 Install NO 15 LH POTO 1 EA $50,937.91 $50,937.91
000000500 Install Type 2 RH Power DSPD 1 EA $14,653.09 $14,653.09
000000550 Relocate Advanced Warning Devise 1 EA $20,000.00 $20,000.00
000000700 Railroad Protection 1 LS $25,000.00 $25,000.00

Track
000003000 Furnish 357 TF 357 TF $127.45 $45,499.65
000003100 Furnish No 15 LH POTO 1 EA $165,617.50 $165,617.50
000003200 Furnish Type 2 RH Power DSPD 1 EA $32,055.00 $32,055.00
000003300 Furnish and Install 7133 TF 7,133 TF $290.56 $2,072,564.48
000003400 Shift 139 TF 139 TF $60.46 $8,403.94
000003500 Remove 927 TF 927 TF $14.03 $13,005.81
000003600 Furnish and Install No 9 RH HTTO 1 EA $94,496.82 $94,496.82
000003700 Furnish and Install No11 LH HTTO 1 EA $112,978.77 $112,978.77
000003800 Furnish and Install Type 2 Sliding Derail 1 EA $46,708.09 $46,708.09
000003900 Remove No 11 LH HTTO 1 EA $11,258.55 $11,258.55
000004000 Crossing Panels - 10' Wide 128 TF $500.00 $64,000.00
000004200 Earthen Bumper 1 EA $2,558.68 $2,558.68
000005000 Indirects (25%) 1 Lump $1,173,237.75 $1,173,237.75
000005100 Markup (12%) 1 Lump $703,942.56 $703,942.56

Roadway Subtotal $5,720,181

Drainage
000001500 Remove Drianage Headwall - MP 746.96 Exist Culvert 1 EA $499.86 $499.86
000002100 Drainage Culverts 330 LF $83.41 $27,525.30

Drainage Subtotal $28,025

PI
015407010 Public Information Services 1 lump $0.00 $0

Roadway and Drainage
PROJECT NAME: Sharp Tintic Connection
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Item # Item Quantity Units Price Cost Remarks

Traffic

Signals
Signals work 1 Lump $50,000.00 $50,000.00

Lighting

Traffic and Safety Subtotal $50,000

ITS

ITS Subtotal $0

Traffic, Safety & ITS
PROJECT NAME: Sharp Tintic Connection
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Item # Item Quantity Units Price Cost Remarks

Bridges
000001900 Dry Creek Bridge Structure 1 Lump $372,000.00 $372,000.00

Walls
000002000 Retaining Wall 1,200 LF $250.00 $300,000.00

Structures Subtotal $672,000

Structures
PROJECT NAME: Sharp Tintic Connection
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Item # Item Quantity Units Price Cost Remarks

Environmental
Wetland Mitigation 1 Lump $250,000.00 $250,000.00

Environmental Mitigation Subtotal $250,000

Environmental and Landscaping
PROJECT NAME: Sharp Tintic Connection
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Item # Item Quantity Units Price Cost Remarks

Utilities
Relocate Utilities 1 Lump $100,000.00 $100,000.00

Utilities Subtotal $100,000

Right-of-way
ROW Purchase 219,550 sq ft $4.50 $987,975.00

Right-of-Way Subtotal $987,975

Incentives

Incentives Subtotal $0

Utilities,  Right of Way, and Incentives
PROJECT NAME: Sharp Tintic Connection
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